

Healthcare Practice

Windows 10 → Windows 11 Fleet Upgrade

How Technijian rolled 18 eligible clinical-office computers from Windows 10 to Windows 11 over a single weekend — with a structured post-upgrade phase for devices that didn't take the in-place upgrade on the first pass.

INDUSTRY	FLEET SIZE	SERVICES ENGAGED	ENGAGEMENT SCOPE
Healthcare / Medical Practice	18 eligible endpoints	Fleet Upgrade, MyRemote, Support	44 hrs across 2 phases

THE CHALLENGE

A healthcare practice had **18 Windows 10 workstations** serving front-office and clinical staff. With Windows 10 approaching end-of-support and **cyber-insurance carriers tightening language** around unsupported operating systems, the practice needed to move to Windows 11 — without disrupting patient scheduling, charting, or billing during business hours.

The practice wanted a **weekend cutover** that would upgrade the majority of devices in a single window, with a structured plan for the ~50% of machines that traditionally fail in-place upgrades and need individual attention.

- ✓ **18 endpoints** to move from Windows 10 to Windows 11
- ✓ **Cyber-insurance exposure** from unsupported OS baseline
- ✓ **Business-hours sensitivity** — no disruption to patient workflow
- ✓ **Realistic failure rate** — in-place upgrades fail ~25-50% on first pass
- ✓ **Need for documented success** for compliance and insurance reviews
- ✓ **Need weekend coverage** with U.S.-based techs available to troubleshoot

THE SOLUTION

Technijian delivered the upgrade as a **two-phase program**: a weekend Phase 1 mass in-place upgrade via MyRemote (ScreenConnect), followed by a **targeted Phase 2** that addressed every machine that failed the first pass — including swapping in preconfigured spare laptops from Technijian HQ where remediation wasn't practical.

PHASE 1 — WEEKEND MASS UPGRADE

In-Place via MyRemote

18 eligible machines upgraded after hours via MyRemote / ScreenConnect. Upgrade success monitored in real time; detailed report generated post-upgrade. Target: 75% of devices upgraded by end of weekend. Users informed of schedule in advance.

PHASE 2 — TARGETED REMEDIATION

Per-Device Fix or Swap

Every machine that failed Phase 1 assessed individually. Root cause identified (TPM, driver, storage, hardware eligibility). Fix applied where possible; otherwise, spare laptop upgraded at Technijian HQ and swapped in for the user. Daily progress updates during this phase.

TECHNICAL & OPERATIONAL HIGHLIGHTS

- ✓ **Off-peak window** — weekend rollout minimized clinical disruption
- ✓ **MyRemote automation** — remote in-place upgrade at scale
- ✓ **Pre-upgrade backup** on every device before attempting the upgrade
- ✓ **Spare-laptop swap path** — preconfigured Windows 11 loaners at HQ
- ✓ **Real-time monitoring** + daily progress reports through Phase 2 tail

TOOLS & PLATFORMS

- Windows 10 / Windows 11
- MyRemote (ScreenConnect)
- ManageEngine
- TPM / Secure Boot checks
- Spare laptop inventory
- User-comms checklist

WHY THIS PATTERN WORKS

- Weekend cutover
- Realistic failure plan
- Compliance evidence

ENGAGEMENT SCALE

18 ENDPOINTS UPGRADED	2 PHASE DELIVERY	44 HOURS TOTAL	1 WEEKEND WINDOW
--------------------------	---------------------	-------------------	---------------------

Windows 10 EOL is not a surprise. Don't let it turn into one.

949.379.8500

THE RESULTS

The practice came out of the weekend with **the majority of endpoints already on Windows 11** and a structured Phase 2 tail for the remainder. Every device was accounted for in the upgrade report. Cyber-insurance and compliance reviews could point to a dated, documented, and reconciled upgrade event rather than a loose "we got most of them done."

OUTCOME METRIC	RESULT
Weekend coverage	18 eligible Windows 10 endpoints brought through the in-place upgrade in a single weekend window, with real-time monitoring of success/failure.
Phase 2 remediation	Every device that didn't complete Phase 1 worked individually: root cause identified, fix applied, or spare laptop swapped in from Technijian HQ inventory.
Business continuity	Upgrade executed entirely off-hours — no disruption to patient scheduling, charting, or billing during the business week.
OS baseline	Practice moved off end-of-support Windows 10 onto Windows 11 — closing the unsupported-OS exposure cyber-insurance carriers increasingly flag.
User disruption	Where spare-laptop swaps were required, users received a preconfigured Windows 11 device instead of waiting on complex remediation of their original hardware.
Evidence trail	Detailed upgrade report with per-device status (succeeded / failed / swapped) produced for compliance, insurance, and practice-leadership review.
Delivery discipline	Phase 1 monitored in real time; Phase 2 tracked with daily progress updates until every endpoint in scope was accounted for.

REPRESENTATIVE WORK

Pre-weekend staging — Inventory confirmed eligible endpoints; backups verified; user-comms checklist distributed; spare laptops pre-imaged and staged at Technijian HQ for swap-path scenarios.

Phase 1 weekend rollout — Connected to each PC after hours via MyRemote (ScreenConnect), kicked off in-place Windows 10 → Windows 11 upgrade, monitored progress, captured outcome per device.

Real-time dashboarding — Upgrade success monitored in real time via MyRemote; technicians on hand to troubleshoot devices mid-upgrade; post-upgrade reports generated for review.

Phase 2 assessment — Every Phase-1 failure reviewed individually to determine whether it was a remediable issue (driver, TPM, storage) or a hardware-eligibility problem.

Spare-laptop swaps — Preconfigured spare laptops upgraded to Windows 11 at Technijian HQ, then swapped with users' Windows 10 devices where the original hardware couldn't cleanly upgrade.

Final reconciliation — Complete upgrade report produced: per-device status, resolution path, and final Windows 11 baseline confirmed across the fleet.

REPRESENTATIVE OUTCOME

"A healthcare practice moved 18 Windows 10 endpoints to Windows 11 in a single weekend window, with a structured Phase 2 tail that reconciled every device that didn't take the first pass — leaving the practice on a supported OS baseline with a complete per-device upgrade report."

— Anonymized engagement summary · based on 44-hour Windows 11 upgrade project proposal