

3CX v18 → v20 Multi-Client Upgrade Pattern

Healthcare · Financial Services · Real Estate

How Technijian runs 3CX v18 to v20 platform upgrades as a repeatable three-phase pattern — delivered across healthcare, financial services, and real estate clients with consistent methodology and predictable outcomes.

PATTERN	CLIENT COVERAGE	TYPICAL SCOPE	METHODOLOGY
3CX v18 → v20 upgrade	Multi-industry, 10+ engagements	31-32 hrs per client	3-phase, repeatable

THE CHALLENGE

3CX v18 reached end-of-life and v20 became the supported baseline for security, features, and vendor support. Across Technijian's 3CX-running client base, this created a **multi-industry upgrade wave** — and each client faced the same core concerns: **don't break customer-facing phone lines**, maintain documented rollback, and train users on what changed.

The challenge wasn't technical novelty — it was **doing this same upgrade well, repeatedly, across very different industries** without the quality slipping from client #1 to client #10.

- ✓ **3CX v18 EOL** — vendor no longer supporting the version
- ✓ **v20 features** (security, UI, AI module) not available until upgraded
- ✓ **Customer-line risk** — advisor, reception, and DID lines all at stake
- ✓ **Rollback must exist** in case upgrade fails mid-flight
- ✓ **Users need training** — UI and features shifted between versions
- ✓ **Methodology must repeat** across healthcare, finance, real estate

THE SOLUTION

Technijian packaged the 3CX v18 → v20 upgrade as a **repeatable three-phase pattern** delivered consistently across industries: pre-upgrade assessment and planning, the upgrade execution window itself, and post-upgrade testing plus user training. The same methodology runs whether the client is a medical practice, an insurance firm, or a multi-property operator.

PHASE 1

Assessment & Planning

Inventory current configuration and user requirements, devise a comprehensive upgrade strategy, and build a rollback plan. Weekly client updates throughout planning.

PHASE 2

Upgrade Execution

Back up the 3CX server, vCenter snapshot for rollback safety, apply Windows + 3CX application patches, reboot, verify services, place test calls before releasing to production.

PHASE 3

Testing & User Training

Comprehensive post-upgrade functional testing, then interactive user training on new features and UI changes. User feedback captured and fed back to support.

INDUSTRIES WHERE THIS PATTERN RAN

HEALTHCARE

Medical Practice Network

32 hrs per 3CX platform. Phone lines supporting patient scheduling, clinical operations, and billing — zero disruption tolerance during business hours.

FINANCIAL SERVICES

Insurance / Advisory Firm

31 hrs per upgrade. Advisor phone lines and client-call reliability treated as compliance-relevant; post-upgrade test calls mandatory before release.

REAL ESTATE

Multi-Property Operator

Portfolio-wide rollout across 30+ property 3CX instances. Standard v20 config deployed property-by-property with unified admin and DID planning.

ENGAGEMENT SCALE (ACROSS PATTERN)

3

INDUSTRIES SERVED

10+

ENGAGEMENTS (5-YR)

31-32

HOURS / TYPICAL ENGAGEMENT

3

PHASES PER UPGRADE

Same upgrade, done dozens of times, consistently. That's the point.

949.379.8500

THE RESULTS

The pattern delivers **consistent outcomes** regardless of industry. Each client comes out on supported 3CX v20 with rollback evidence, documented test-call verification, and users trained on the new UI and features. The predictability of the methodology is the product — clients know what to expect because Technijian has run this upgrade before, many times.

OUTCOME METRIC	RESULT (CONSISTENT ACROSS INDUSTRIES)
Version posture	Client moved off end-of-life 3CX v18 onto supported v20 baseline — closing vendor-support and security exposure.
Rollback safety	vCenter snapshot taken before upgrade; full 3CX server backup completed; documented rollback path available if upgrade fails mid-flight.
Upgrade verification	Windows + 3CX application patches applied; server rebooted; services verified running; test calls placed before releasing to production traffic.
User enablement	Post-upgrade training sessions covering new v20 features and UI changes; feedback collected and routed to support for ongoing coaching.
Weekly reporting	Progress updates delivered weekly through planning and assessment; daily updates during the upgrade window itself.
Repeatability	Same three-phase methodology delivered across healthcare, financial services, and real estate — quality consistent from client #1 to client #10.
Accountability	Single partner, single ticket queue, single escalation path for every 3CX engagement — regardless of which industry the client is in.

REPRESENTATIVE WORK

Configuration inventory — Pre-upgrade documentation of the existing 3CX environment: extensions, DIDs, routing, SIP trunks, voicemail, auto-attendants, and integrations.

Rollback preparation — Full 3CX server backup plus vCenter snapshot before any change. Clear, documented path to restore service if upgrade goes sideways.

Upgrade execution — Windows updates applied; 3CX application upgraded from v18 to v20; server rebooted; services verified running before test traffic.

Test calls — Placed test calls on designated lines post-upgrade; verified inbound, outbound, and intra-extension flows before releasing to production.

Post-upgrade patching — Monthly patch cycles continue on the v20 baseline, including the 3CX AI module updates (e.g., v20.0.8.680 + AI module 1.x current).

User training — Interactive sessions covering new v20 features, UI changes, and mobile-client updates; collected feedback for follow-on coaching.

REPRESENTATIVE OUTCOME

“Technijian ran the 3CX v18 to v20 upgrade as a consistent three-phase pattern across healthcare, financial services, and real estate clients — delivering rollback-safe upgrades, test-call-verified cutovers, and user training with the same quality from the first engagement to the tenth.”

— Pattern summary · based on 10+ 3CX v18 to v20 engagements across client industries